

179/63

9043-43-16

January 13, 1963

STATOTHR

Dear [REDACTED]

Attached are five (5) copies of the continuation of the Extension of Special Filtering Development for Image Enhancement Viewer under Task Order No. 4 of Contract DD-425.

As you recall, on completion of Phase I of this task order, it was determined infeasible to proceed with the approach originally contemplated for Phase II. Therefore, our intent through the submission of this proposal is to receive an authorization on the basis of a redirected effort; namely, the effort outlined in the attached proposal.

I have also attached a cost for this redirected effort which is some \$3,400 less than that originally contemplated in the contract. [REDACTED] has been consulted on this approach. I presume that he will be in contact with you in the near future.

I hope that this proposal meets with your approval and that we may expect an expeditious authorization for the work outlined herein. Thank you very much for your consideration.

Very truly yours,

[REDACTED]

Contracts Manager

STATINTL

ILLEGIB

[REDACTED]

cc: R. Spring